

National Intimate Partner and Sexual Violence
2016-2017 Work Group and OMB Timeline (revised)

September 2016	Engage NCIPC Board of Scientific Counselors to Request Establishment of the NISVS Work Group, including proposal to include, ex-officio, BJS and OMB experts. Finalize Logistics Contract Preparations
October 2016	Work Group Meeting #1
November 2016	Work Group Meetings #2
December 2016	Work Group Meeting #3
January 2017	Work Group Meetings #4
February 2017	Work Group Meeting #5
March 2017	Work Group Meetings #6
April 2017	In-person Meeting @ CDC
May or June 2017	NISVS Work Group Presents Methodological Considerations at Scheduled Meeting of the NCIPC Board of Scientific Counselors
June-July 2017	Develop a time line for implementing recommendations. Those recommendations that can be implemented sooner will be those that are consistent with the limitations of the current contract and logistics, as well as financial resources. Present plan to OMB and BJS
July- December 2017	Implement 1 st component of Plan and OMB PRA Submitted, including pilot testing for the proposed new design.
March-September 2018	CDC will conduct a necessary pilot testing for the new design. CDC will submit package for 2019, to support full implementation of the new design.
September 2019	The updated NISVS will begin its first full year of implementation